
Deparhnent of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

DEC 1 5  

Mr. James A. Saric, Remedial Project Manager DOE-0203-0 1 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson'Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, Ohio 45402-291 1 

Dear Mr:Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF NOVEMBER 1, 
2000, THROUGH NOVEMBER 30,2000 

This letter transmits the amended Consent Agreement Monthly Report for the period of 
November 1, 2000, through November 30, 2000. This report is formatted t o  reflect the 
proposal presented in the letter, DOE-0395-96, J. Reising to  J. A. Saric and T. Schneider, 
"Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements," dated January 16, 1996, and agreed to  by the U.S. Environmental 
Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA). 

If you have any questions, please contact me at (51 3) 648-31 39. 

Sincerely, 

FEM P: Reising Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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Mr. James A. Saric 
Mr. Tom Schneider 

cc  wlenclosure: 
N. Hallein, EM-31, CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
T. Hagen, Fluor Fernald, lncJ65-2 
M. Jewett, Fluor Fernald, lncJ52-2 
T. Walsh, Fluor Fernald, lncJ65-2 
AR Coordinator, Fluor Fernald, lncJ78 

cc w/o enclosure: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, lnc./2 
J. Harmon, Fluor Fernald, lnc./90 
S. Hinnefeld, Fluor Fernald, lnc./31 
B. Irvine, Fluor Fernald, lncJ65-2 
ECDC, Fluor Fernald, lnc./52-7 

, 
I 

-2- 
DEC 9 5  2.0@ 

3 4 0 8  

. -  



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1,2000 THROUGH NOVEMBER 
31,2000 

Introduction 

This report describes actions at the Fernald Environmental Management Project (FEMP) from 
November 1, 2000 through November 30, 2000. The monthly report has been revised to  reflect 
the proposal presented in the letter, DOE-0395-96, J. Reising to J.A. Saric and T. Schneider, 
"Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legai Agreements", 
dated January 16, 1996, and agreed t o  by USEPA and OEPA. 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATIONIFEASIBILITY 

STUDYICONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER 
31, 2000 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

November 2000 

- Enforceable Milestones Completed 
- None 

- Major Work’Initiated/Continued/Completed 
- 
- 

Loaded 12,575 tons of material from waste pits 
Shipped 63  railcars (6,746 tons) of material for disposal-at Envirocare 

December 2000 (Anticipated) 

- Enforceable Milestones Expected to be Completed 
- None 

- Major Work to be Initiated/Continued/Completed 
- 
- 

Load 8,451 tons of material from waste pits 
Ship 60  railcars (6,459 tons) of material for disposal at Envirocare 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND 
EXCAVATION PROJECT 
Additional OU2 soils-related activities reported under OU5ISoils 
Characterization and Excavation Project 

November 2000 

- Enforceable Milestones 
- On-Site Disposal Facility (OSDF) 

- None 

- Soil Characterization and Excavation Project (SCEP) 
- Submitted Area 9, Phase II Precertification Project Specific Plan to 

DOE on November 20, 2000 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 

Continued operation of the Bulk Debris Transfer Expansion Area 
Completed erosion repair in the 3 foot Cell 1 Select 
Demobilized the On-Site Disposal Facility Cell contractor 
Initiated preparation of conceptual design for the new On-Site 
Disposal Facility Access Control Area, including equipment wash 
facility 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 
STUDYKONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER 

31, 2000 

- Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase II 

- 

- 

Received conditional OEPA approval of Certification Report 
on November 6, 2000 
Submitted draft Certification Report Part Two to the DOE 
on November 29, 2000 

Received OEPA approval of the Project Specific Plan for 
Direct-Push Sampling in the Former Inactive Flyash 
Pile/South Field Area on November 1, 2000 

- Area 2, Phase I 
- 

I 

- Area 2, Phase II 

- Area 9, Phase I 
- Continued real-time predesign scan 

- Submitted Draft Precertification Summary Report to  DOE 
on November 21, 2000 

Received OEPA approval of Draft Sodium Iodide (Nal) In 
Situ Gamma Spectroscopy Systems Calibration Report on 
November 27, 2000 
Received USEPA conditional approval of  the Draft High 
Purity Germanium (HPGe) Core Counter Calibration Report 
on November 2, 2000 

- Real Time Scan 
- 

- 

December 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Major Work to  be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 

Soil Characterization and Excavation Project (SCEP) 
- Area 2 Phase I 

Operate Bulk Debris Material Transfer Area expansion 

- 
- Continue analysis of the Active Flyash Pile footprint: 

certification samples 

Issue Certified for Construction Package t o  DOE on 
December 1, 2000 
Submit Project Specific Plan for Area 4B potentially 
characteristic area, and area west of Pilot Plant Predesign 
Investigation to DOE 

- 3A/4A 
- 
- 

- .  

, .  
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATION/FEASIBILITY 

STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1,2000 THROUGH NOVEMBER 
31, 2000 ' 

I 
OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

November 2000 

- Enforceable Milestones. 
- None 

- Major Work Initiated/Continued/Completed 
- 

- 

- 
- 

Began exterior transite removal at Plant 5A and metal siding removal at Plant 5 D 
areas 
Continued demolition, equipment removal, interior dismantlement and friable 
transite removal in Plant 6 areas 
Continued area restoration and completion reports in area of Buildings 28A and B 
Directed D&D planning activities and supported field activities 

December 2000 (Anticipated) 

- Enforceable Milestones 
- None 

Major Work to be Initiated/Continued/Completed 
- 
- 
- 
- 

- 
Continue building exterior transite removal and metal siding removal in Plant 5 areas 
Continue demolition, equipment removal, interior dismantlement and friable transite 
removal in Plant 6 area 
Continue completion reports for in area of Buildings 28A and B 
Direct D&D planning activities and support field activities 

OPERABLE UNIT 4 - SILOS PROJECT 

November 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 
- 

Incorporated responses to Agency comments into draft Final AWR project Remedial 
Design (RD) Package 
Submitted responses to  Agency comments on the Silo 3 Project Remedial Design 
Package on October 27, 2000 (not reported in the October report) 
Completed installation of the Transfer Tank Area (TTA) tank foundations. Began 
form work for Radon Control System (RCS) Air Handling Building and Electrical 
Building 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY ' 

STUDYKONSENT DECREE MONTHLY REPORT NOVEMBER I ,  2000 THROUGH NOVEMBER 
' 31,2000 

December 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Major Work to be InitiatedKontinuedKornpleted 
- 

- 

Submit revised AWR Project RD Package to the Agencies for final review and 
approval ! 

Continue AWR Project construction activities 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

November 2000 

- Enforceable Milestones 
Submitted Monthly NPDES Discharge Monitoring Report to the OEPA on November 
1 6, 2000 
Met 20 parts per billion (ppb) monthly average uranium discharge to Great Miami 
River as required by OU5 Record of Decision 

- 

- 

- Work Initiated/Continued/Completed ' 
- Submitted the September 2000 Operation Report for the Re-Injection 

Demonstration on October 31, 2000 to DOE for transmittal to the Agencies; DOE 
transmitted on November 3, 2000 

December 2000 (Anticipated) 

- Enforceable Milestones 
- Submit the NPDES Discharge Monitoring Report to the OEPA 
- Meet 20 parts per billion (ppb) monthly average uranium discharge to Great Miami 

River as required by OU5 Record of Decision 

- Work to be I nit i at ed/Con t inued/Com plet ed 
- 
- 
- 

Continue to perform maintenancehehabilitation on injection and extractibn wells 
Complete the aquifer pumping test in the Pilot Plant Drainage Ditch Area 
Resume work on the preliminary design of the Waste Storage Area aquifer 
restoration module 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDIAL INVESTlGATlONlFEASlBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER 
31, 2000 

WASTE MANAGEMENT 

November 2000 

- Enforceable Milestones 
- None 1 

Work Initiated/Continued/Completed 
- Liquid Mixed Waste (Bulking) Project 

- 
- 

Continued various plans for bulking of Batch 11 
Submitted Compatibility Assessment request for TSCA 1023 to Waste 
Characterization 

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS) 
Repackaging task order is in process for NPDS thorium 
Assisting Waste Characterization in resolving uncharacterized treated inventory 

Reviewing Real-Time Radiography (RTR) data of six First Article drums 
Awaiting EPA discussions with Soil and Water project to include Fire Training 
Facility inventory for possible disposal at the OSDF 

Completed RTR reviews for Campaigns TH 1006, 1007, and 1008, Addendum 
1 to Material Review Checklists for TH 1004 and 1009, and Material Review 
Checklist for TH 101 1 
Initiated new Material Review Checklist for TH 101 I 
Completed seven new shipments of thorium residues; a total of 14 of 32 
shipments to be completed 

- Waste Minimization/Pollution Prevention 
Continue to  revise Request for Proposal (RFP) for oil recycling 
Began preparations for Annual and Affirmative Procurement Reports 

- 
- 
- 
- 

Thorium Legacy Waste Project (TLWP) 
- 

- Organic Treatment Project 

- 

- 
- 

- 
- 

December 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Work to be Initiated/Continued/Completed 
- Hazardous Waste Project - 

- 
Complete Shipping Classification and Packaging Compliance Requirements 
Documents (SC&PCRD) for electrical waste 
Prepare for shipment of photochemicals from Springdale on December 6, 2000 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTlGATlON/FEASlBILlTY 

STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1,2000 THROUGH NOVEMBER 
31, 2000 

- Liquid Mixed Waste (Bulking) Project 
- Await Batch 10 sample analysis 
- Continue bulking of Batch 11 waste into Southern Consolidation Tank, as 

weather permits 
- Initiate development of .task order to add consolidation tank within the bulking 

area 
- Organic Treatment Project 

- Finalize absorbent determinations 
- Initiate sampling and analysis request and task order for Fire Training Facility soils . 

- Thorium Legacy Waste Project 
- Begin development of expression of interest for Thorium treatment 
- Continue moving hydrogen generating material and RTRing, loading and shipping 

Thorium Residues 
- Begin preparation for processing remaining Thorium inventory to be shipped 

- Wastewater Treat men t Project 
- Continue AWWT waste treatment with staginghransfer of remaining AWWT 

1003 containers 
- Waste M inim izat ion/Pollut ion Prevent ion 

- Prepare draft of FY2000 Annual Report 

, 
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